# BRUHATH BANGALORE MAHANAGARA PALIKE

## EXECUTIVE ENGINEER ELECTRICAL

| COMPLETION REPORT | | |
|---|---|---|
| 1 | Name of Work | Operation and Maintenance of stree light at Ward No.13 Mallasandra Package D-3 |
| 2 | Sanctioned Estimate | Rs.20,30,000 |
| 3 | Head of A/c which is chargeable | P-0300 (Replacement of Burnt bulbs) |
| 4 | Entrustment Order No. & Date | EE/ELE/DZ/WO/13/A/16-17, Date:29.11.2016 & EE/ELE/DZ/SWO/000025/18-19, Date:08.04.2018, |
| 5 | Name of Contractor | M/s M.P Electricals |
| 6 | m. Time stipulated for n. Completion of Work | 365 Days |
| 7 | b.Delay in execution of work | Not Applicable |
| 8 | Measurement recorded in | M.B No: 3405/19-20 |
| | | 340496 TO 340497 |
| 9 | Check Measurement of Asst.Exe.Engr/.Executive Engineer on | 02/03/2021 |
| 10 | Name of the Office/Office in charge of the Work | Executive Engineer (Ele),Dasarahalli Zone |
| | a) Asst.Eng/Jr.Engineer | Mr.K.N.Babu Reddy |
| | b) Asst.Executive Engineer | Mr.Gurappa.Y.Doddamani. (Incharge EE) |

| Sanctioned Estimated Amount | Amount Claims as per actually vide as per Bills | DIFFERENCE | | Remarks |
|---|---|---|---|---|
| | | EXCESS | SAVINGS | |
| **20,30,000/-** | **5,00,162/-** | **-/-** | **-/-** | **Previous BR list enclosed** |

Certified that the above has been completed within the stipulated time noted in the work order.

1. Certified that the contractor has delayed and completed the work for which necessary time has been recovered.
2. Certified that the above has been executed by the contractor satisfactorily in accordance with the specification as embedded in the agreement.

K.N. Babu

Assistant Engineer(Ele)
Dasarahalli Zone, BBMP

Assistant Executive Engineer(Ele)
Dasarahalli Zone, BBMP

Executive Engineer(Ele
Dasarahalli Zone, BBMP

Scanned by CamScanner